

RESOLUTION NO. 2018-56


A RESOLUTION AMENDING RESOLUTION 2017-17, ADOPTED MARCH 14, 2017, AUTHORIZING CHANGE ORDER NO. 2 FOR BUCKEYE EXCAVATING AND CONSTRUCTION INCORPORATED FOR ADDITIONAL LABOR AND MATERIALS RELATED TO THE, OKLAHOMA SUBDIVISION IMPROVEMENT PROJECT, IN THE INCREASED AMOUNT OF FOURTEEN THOUSAND TWENTY THREE AND 27/100 DOLLARS (\$14,023.27)

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF HURON, OHIO:

SECTION 1. That the Council of the City of Huron authorizes and directs the City Manager to accept Change Order No. 2 from Buckeye Excavating, Inc., pertaining to the Oklahoma Subdivision Improvement Project in the increased amount of Fourteen Thousand Twenty Three and 27/100 Dollars (\$14,023.27); Change Order No. 2 shall be in substantially the form of Exhibit "A" attached hereto and made a part hereof.

SECTION 2. That this Council hereby finds and determines that all formal actions relative to the adoption of this Resolution were taken in an open meeting of this Council and that all deliberations of this Council and of its Committees, if any, which resulted in formal action, were taken in meetings open to the public in full compliance with applicable legal requirements, including O.R.C. §121.22.

SECTION 3. That this Resolution shall be in full force and effect from and immediately after its adoption.



Brad Hartung, Mayor
Trey HARRY, Vice Mayor

ATTEST: 
Clerk of Council

ADOPTED: 10 JUL 2018

CHANGE ORDER



PROFESSIONAL ENGINEERS

Project: City of Huron - Oklahoma Subdivision Improvements

Job Number: 3002-17-0070

Owner: City of Huron
417 Main Street
Huron, OH 44839
(419) 433-5000

Change Order Number: 2
Date: 10/11/2017
Print Date: 10/13/2017

Contractor: Buckeye Excavating & Construction, Inc.
191 State Route 61 East
Norwalk, OH 44857
(419) 683-3113

Note:

TO THE CONTRACTOR:

You are hereby directed to comply with the changes to the contract documents. This change order reflects work completed or anticipated.

OHM Advisors
6850 W Snowville Rd., Ste. A
Brecksville, OH 44141
(330) 657-2145

CURRENT PROJECT PLANS AND SPECIFICATIONS WILL BE ADHERED TO UNLESS SPECIFICALLY CHANGED BY THIS CHANGE ORDER DOCUMENT.

THE CONTRACT AMOUNT WILL BE CHANGED BY THE SUM OF:	\$14,023.27
Original Contract Amount:	\$1,067,776.00
Contract Amount Including Previous Change Orders:	\$1,093,917.00
Amount of this Change Order:	<u>\$14,023.27</u>
REVISED CONTRACT AMOUNT:	\$1,107,940.27

Approved By

Andrew White - City Manager - City of Huron

Date _____

Gene Easer, Principal

Date 10/13/2017

Buckeye Excavating & Construction Inc.

Date 10/16/17

Items

Item No.	Description	Previous Authorized Quantity	Quantity Change	New Authorized Quantity	Unit Price	Total Increase
THE FOLLOWING ITEMS AND OR CONTRACT UNIT PRICES SHALL BE ADDED TO THE CONTRACT AMOUNT						
Division: A - Base Bid						
Additional Items to the Contract:						
908	CATCH BASIN REMOVE AND REPLACE, AS PER PLAN ADDITIONAL QUANTITY	17.00 Each	1.00	1 00	\$2,050.00	\$2,050.00
907	SIDEWALK REMOVED AND REPLACED, AS PER PLAN ADDITIONAL QUANTITY	0.00 Square Foot	358.20	358.20	\$7.50	\$2,671.50
908	AGGREGATE BASE, INCLUDING UNDERCUT EXCAVATION, AS PER PLAN ADDITIONAL QUANTITY	0.00 Square Yard	31.80	31.80	\$9.00	\$288.20
909	PAVEMENT PLANING, (CENTER STREET) ADDITIONAL QUANTITY	0.00 Square Yard	743.83	743.83	\$7.16	\$5,316.85
910	MANHOLE, ADJUSTED TO GRADE ADDITIONAL QUANTITY	0.00 Foot	6.00	6.00	\$260.00	\$1,260.00
911	Asphalt Grindings Spread, Showboat Parcel Lot ADDITIONAL QUANTITY	0.00 Square Yard	1032.00	1032.00	\$2.00	\$2,064.00
912	SUPPLY NEW CATCH BASIN FRAME AND GRATE ADDITIONAL QUANTITY	0.00 Each	2.00	2.00	\$377.75	\$755.50
SUB-TOTAL INCREASES DIVISION A - Base Bid:						\$14,394.15
THE FOLLOWING ITEMS AND OR CONTRACT UNIT PRICES SHALL BE SUBTRACTED FROM THE CONTRACT AMOUNT						
Division: A - Base Bid						
Subtracted Items from the Contract:						
908	PAVEMENT PLANING, ASPHALT CONCRETE (ADDITIONAL 1") REDUCED QUANTITY	13800.00 Square Yard	-741.77	-741.77	\$0.50	(\$370.89)
SUB-TOTAL DECREASES DIVISION A - Base Bid:						(\$370.89)