

RESOLUTION NO. 2017-49


A RESOLUTION AMENDING RESOLUTION 2017-17, ADOPTED MARCH 14, 2017, AUTHORIZING CHANGE ORDER NO. 1 FOR BUCKEYE EXCAVATING AND CONSTRUCTION INCORPORATED FOR ADDITIONAL LABOR AND MATERIALS RELATED TO THE, OKLAHOMA SUBDIVISION IMPROVEMENT PROJECT, IN THE INCREASED AMOUNT OF TWENTY SIX THOUSAND ONE HUNDRED FORTY TWO AND 00/100 DOLLARS (\$26,142.00)


BE IT RESOLVED BY THE COUNCIL OF THE CITY OF HURON, OHIO:

**SECTION 1.** That the Council of the City of Huron authorizes and directs the City Manager to accept Change Order No. 1 from Buckeye Excavating, Inc., pertaining to the Oklahoma Subdivision Improvement Project in the increased amount of Twenty Six Thousand One Hundred Forty Two and 00/100 Dollars (\$26,142.00); Change Order No. 1 shall be in substantially the form of Exhibit "A" attached hereto and made a part hereof.

**SECTION 2.** That this Council hereby finds and determines that all formal actions relative to the adoption of this Resolution were taken in an open meeting of this Council and that all deliberations of this Council and of its Committees, if any, which resulted in formal action, were taken in meetings open to the public in full compliance with applicable legal requirements, including O.R.C. §121.22.

**SECTION 3.** That this Resolution shall be in full force and effect from and immediately after its adoption.

  
Brad Hartung, Mayor

ATTEST:   
Clerk of Council

ADOPTED:   JUN 13 2017

# CHANGE ORDER



Project: City of Huron - Oklahoma Subdivision Improvements

Job Number: 3002-17-0070

Owner: City of Huron

Change Order Number: 1

417 Main Street  
Huron, OH 44839  
(419) 433-5000

Date: 6/12/2017  
Print Date: 6/12/2017

Contractor: Buckeye Excavating & Construction, Inc.

191 State Route 61 East  
Norwalk, OH 44857  
(419) 663-3113

**TO THE CONTRACTOR:**

You are hereby directed to comply with the changes to the contract documents. This change order reflects work completed or anticipated.

OHM Advisors  
6650 W Snowville Rd., Ste. A  
Brecksville, OH 44141  
(330) 657-2145

CURRENT PROJECT PLANS AND SPECIFICATIONS WILL BE ADHERED TO UNLESS SPECIFICALLY CHANGED BY THIS CHANGE ORDER DOCUMENT.

THE CONTRACT AMOUNT WILL BE CHANGED BY THE SUM OF:	\$26,142.00
Original Contract Amount:	\$1,067,775.00
Contract Amount Including Previous Change Orders:	\$1,067,775.00
Amount of this Change Order:	<u>\$26,142.00</u>
REVISED CONTRACT AMOUNT:	\$1,093,917.00

**Approved By**

Andrew White - City Manager - City of  
Huron \_\_\_\_\_

Date \_\_\_\_\_

Gene Esser, Principal \_\_\_\_\_

Date \_\_\_\_\_

Items

Item No.	Description	Previous Authorized Quantity	Quantity Change	New Authorized Quantity	Unit Price	Total Increase
<b>THE FOLLOWING ITEMS AND OR CONTRACT UNIT PRICES SHALL BE ADDED TO THE CONTRACT AMOUNT</b>						
<b>Division: A - Base Bid</b>						
301	PAVEMENT PLANING, ASPHALT CONCRETE (3")	13600.00 Square Yard	2380.00	15980.00	\$2.00	\$4,760.00
302	TACK COAT (0.10 GAL/SY)	1400.00 Gallon	238.00	1638.00	\$4.00	\$952.00
304	ASPHALT CONCRETE INTERMEDIATE COURSE, TYPE 1, (448) (1.5")	575.00 Cubic Yard	487.00	1062.00	\$148.00	\$72,076.00
305	ASPHALT CONCRETE SURFACE COURSE, TYPE 1, (448), PG64-22 (1.5")	575.00 Cubic Yard	102.00	677.00	\$157.00	\$16,014.00
902	CONTINGENCY ALLOWANCE FOR UNFORESEEN CONDITIONS	10000.00 Dir	3000.00	13000.00	\$1.00	\$3,000.00
<b>Additional Items to the Contract:</b>						
905	PAVEMENT PLANING, ASPHALT CONCRETE (ADDITIONAL 1")	13600.00 Square Yard	13600.00	13600.00	\$0.50	\$6,800.00
906	CATCH BASIN REMOVE AND REPLACE, AS PER PLAN	17.00 Each	17.00	17.00	\$2,050.00	\$34,850.00
<b>SUB-TOTAL INCREASES DIVISION A - Base Bid:</b>						<b>\$138,452.00</b>
<b>THE FOLLOWING ITEMS AND OR CONTRACT UNIT PRICES SHALL BE SUBTRACTED FROM THE CONTRACT AMOUNT</b>						
<b>Division: A - Base Bid</b>						
303	TACK COAT FOR INTERMEDIATE COURSE (0.04 GAL/SY)	550.00 Gallon	-550.00	0.00	\$4.00	(\$2,200.00)
307	TRENCH PAVEMENT REPLACEMENT, AS PER PLAN	2550.00 Square Yard	-2050.00	500.00	\$29.00	(\$59,450.00)
801	PARTIAL DEPTH PAVEMENT REPAIR, AS PER PLAN	1220.00 Square Yard	-1100.00	120.00	\$15.00	(\$16,500.00)
802	PAVEMENT REPAIR, AS PER PLAN	1220.00 Square Yard	-1220.00	0.00	\$28.00	(\$34,160.00)
<b>SUB-TOTAL DECREASES DIVISION A - Base Bid:</b>						<b>(\$112,310.00)</b>