

RESOLUTION NO. 2017-46

A RESOLUTION AMENDING RESOLUTION 2016-53 ADOPTED JULY 12, 2016 AUTHORIZING CHANGE ORDER NO. 2 FOR ROPPER CONSTRUCTION INCORPORATED FOR ADDITIONAL LABOR AND MATERIALS RELATED TO THE MAIN STREET STREETScape PROJECT, ODOT ERI-PID 93574, IN THE INCREASED AMOUNT OF FIVE THOUSAND EIGHT HUNDRED THREE AND 87/100 DOLLARS (\$5,803.87)

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF HURON, OHIO:

SECTION 1. That the Council of the City of Huron authorizes and directs the City Manager to accept Change Order No. 2 from Ropper Construction Inc., pertaining to the ODOT ERI-PID 93574, Main Street Streetscape Project in the increased amount of Five Thousand Eight Hundred Three and 87/100 Dollars (\$5,803.87); Change Order No. 2 shall be in substantially the form of Exhibit "A" attached hereto and made a part hereof.

SECTION 2. That this Council hereby finds and determines that all formal actions relative to the adoption of this Resolution were taken in an open meeting of this Council and that all deliberations of this Council and of its Committees, if any, which resulted in formal action, were taken in meetings open to the public in full compliance with applicable legal requirements, including O.R.C. §121.22.

SECTION 3. That this Resolution shall be in full force and effect from and immediately after its adoption.



Brad Hartung, Mayor

ATTEST: 

Clerk of Council

ADOPTED: JUN 13 2017

CHANGE ORDER

NUMBER: 02

OWNER: City of Huron
PROJECT: ERI – Huron – Main St. Streetscape Improvements
PID No. 93574
QCI PROJECT No: 269-2016-182
DATE: June 1, 2017
CONTRACTOR: Ropper Construction, Inc.
CONTRACT FOR: City of Huron
ORIGINAL CONTRACT COMPLETION TIME (CALENDAR DAYS) / DATE: OCTOBER 31, 2017
ORIGINAL CONTRACT AMOUNT: \$692,449.30
CHANGE ORDER # 1 \$ 7,430.00
CHANGE ORDER # () _____
CHANGE ORDER # () _____
CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER \$699,879.30

THIS CHANGE ORDER, WHICH REPRESENTS A REVISION TO THE ABOVE "APPROVED" CONTRACT DOCUMENTS, CONSTITUTES AUTHORITY TO PROCEED WITH SAID REVISION, AS DESCRIBED BELOW:

NATURE AND JUSTIFICATION OF CHANGES:

EW0-17 – Furnish and Install 15 in. SDR35 storm sewer at Sta 28+10 under the new pavement. The City will use the conduit in a future project for rerouting the existing sandstone conduit that was encountered.

Total Amount of Change Order = \$5,803.87

These modifications will be paid 100% - City

THIS CHANGE RESULTS IN THE FOLLOWING ADJUSTMENTS OF THE CONTRACT PRICE AND/OR CONTRACT COMPLETION TIME:

Contract price prior to this Change Order: \$699,879.30

Net cost change (decrease) resulting from this Change Order: \$5,803.87

Current contract price including this Change Order: \$705,683.17

Contract completion time/date prior to this Change Order: 10/31/2017

Net In/Decrease resulting from this Change Order: 0 days
calendar/days

Current contract time/date including this Change Order: 10/31/2017

THE TERMS OF THIS CHANGE ORDER SHALL NOT AFFECT ANY OF THE TERMS OF THE CONTRACT, EXCEPT AS EXPRESSLY STATED HEREIN. FURTHER, THE CONTRACTOR AGREES THAT THE CONSIDERATION FOR THE CHANGE ORDER AS CONTAINED HEREIN IS THE FULL AMOUNT THE CONTRACTOR SHALL BE ENTITLED AND THAT NO ADDITIONAL TIME IS NECESSARY TO COMPLETE THIS CONTRACT.

The above changes are approved:

CITY OF HURON:

By: _____ DATE: _____

The above changes are accepted:

ROPPER CONSTRUCTION, INC.


By: _____ Date: _____
Chris Ropper

Above changes recommended by:

QUALITY CONTROL INSPECTION, INC.

By: _____ Date: _____
EDMUND CHRZANOWSKI, P.E., CONSTRUCTION PROJECT ENGINEER

C:\WORK\QCI\SHARED\HURON, CITY OF\MAIN ST. PID No. 93574\CHANGE ORDERS\CO-02\CO-02.DOC



Heavy Highway Construction

P.O. Box 561 • Norwalk, Ohio 44857 • Phone & Fax (419) 668-3604
An equal opportunity employer

To: Doug Green
OHM Advisors
Doug.Green@ohm-advisors.com
330-657-2145

From: Reuben Kent
Ropper Construction Corporation

Date: 5/30/2017

RE: Quote: Huron Main Street Streetscape PID 93574 - EWO-17 Additional Conduit for Future Use

REF	Description/ Location	Quantity	Unit	Unit Price	Amount
Spec	Furnish and Install 15" diameter SDR 35 Type B Conduit with end caps	66.52	LF	\$ 87.25	\$ 5,803.87
TOTAL					<u>\$ 5,803.87</u>

Notes:

If there are any questions or if additional information is needed, please do not hesitate to call us at 419-668-3604 or 419-607-3607.

Proposed By: Reuben Kent Date 5-30-17

Accepted By: _____ Date _____