

RESOLUTION NO. 2018-57

A RESOLUTION AMENDING RESOLUTION 2017-17, ADOPTED MARCH 14, 2017, AUTHORIZING CHANGE ORDER NO. 3 FOR BUCKEYE EXCAVATING AND CONSTRUCTION INCORPORATED FOR ADDITIONAL LABOR AND MATERIALS RELATED TO THE, OKLAHOMA SUBDIVISION IMPROVEMENT PROJECT, IN THE DECREASED AMOUNT OF ONE HUNDRED TWELVE THOUSAND FIVE HUNDRED EIGHTEEN AND 40/100 DOLLARS (\$112,518.40)

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF HURON, OHIO:


SECTION 1. That the Council of the City of Huron authorizes and directs the City Manager to accept Change Order No. 3 from Buckeye Excavating, Inc., pertaining to the Oklahoma Subdivision Improvement Project in the decreased amount of One Hundred Twelve Thousand Five Hundred Eighteen and 40/100 Dollars (\$112,518.40); Change Order No. 3 shall be in substantially the form of Exhibit "A" attached hereto and made a part hereof.

SECTION 2. That this Council hereby finds and determines that all formal actions relative to the adoption of this Resolution were taken in an open meeting of this Council and that all deliberations of this Council and of its Committees, if any, which resulted in formal action, were taken in meetings open to the public in full compliance with applicable legal requirements, including O.R.C. §121.22.

SECTION 3. That this Resolution shall be in full force and effect from and immediately after its adoption.

ATTEST:

  
Clerk of Council

  
\_\_\_\_\_  
Brad Hartung, Mayor  
Trey Hardy, Vice Mayor

ADOPTED: \_\_\_\_\_

10 JUL 2018

# CHANGE ORDER **OHM**

**Project:** City of Huron - Oklahoma Subdivision Improvements

**Job Number:** 3002-17-0070

**Owner:** City of Huron  
417 Main Street  
Huron, OH 44839  
(419) 433-5000

**Change Order Number:** 3  
**Date:** 4/26/2018  
**Print Date:** 5/10/2018

**Contractor:** Buckeye Excavating & Construction, Inc.  
181 State Route 61 East  
Norwalk, OH 44857  
(419) 683-3113

**Note:** Project closeout balance contract to \$0.00.

**TO THE CONTRACTOR:**

You are hereby directed to comply with the changes to the contract documents. This change order reflects work completed or anticipated.

**OHM Advisors**  
6555 Carnegie Avenue, Suite 201  
Cleveland, OH 44103  
(330) 865-1335

**CURRENT PROJECT PLANS AND SPECIFICATIONS WILL BE ADHERED TO UNLESS SPECIFICALLY CHANGED BY THIS CHANGE ORDER DOCUMENT.**


|   |                                  |
|---|----------------------------------|
| <b>THE CONTRACT AMOUNT WILL BE CHANGED BY THE SUM OF:</b> | <b>(\$112,518.40)</b>            |
| Original Contract Amount:                                 | \$1,067,775.00                   |
| Contract Amount Including Previous Change Orders:         | \$1,107,840.27                   |
| Amount of this Change Order:                              | <u><del>(\$112,518.40)</del></u> |
| <b>REVISED CONTRACT AMOUNT:</b>                           | <b>\$995,421.87</b>              |

**Approved By**

Andrew White - City Manager - City of Huron

Date \_\_\_\_\_

Thomas Tucker, PE, PS, Senior Project Manager



Date 6/26/18

Buckeye Excavating & Construction Inc.



Date 6/15/18

Items

| Item No.   | Description  | Previous Authorized Quantity |             | Quantity Change | New Authorized Quantity | Unit Price | Total Increase     |
|--|--|------------------------------|-------------|-----------------|-------------------------|------------|--------------------|
| <b>THE FOLLOWING ITEMS AND OR CONTRACT UNIT PRICES SHALL BE ADDED TO THE CONTRACT AMOUNT</b> |  |                              |             |                 |                         |            |                    |
| <b>Division: A - Base Bid</b>  |  |                              |             |                 |                         |            |                    |
| 1  | CURB AND GUTTER REMOVED                                | 360.00                       | Linear Foot | 201.80          | 661.80                  | \$5.50     | \$1,109.90         |
| 4  | COMBINATION CURB AND GUTTER, TYPE 2                    | 360.00                       | Linear Foot | 201.80          | 661.80                  | \$27.60    | \$5,549.50         |
| 5  | FIRE HYDRANT REMOVED AND DISPOSED OF                   | 10.00                        | Ea          | 3.00            | 13.00                   | \$250.00   | \$750.00           |
| 6  | RESTORATION  | 1600.00                      | Syd         | 655.86          | 2055.86                 | \$6.75     | \$3,762.06         |
| 201  | 8" CONDUIT, TYPE C, AS PER PLAN                        | 2500.00                      | Linear Foot | 57.00           | 2557.00                 | \$15.00    | \$855.00           |
| 303  | TACK COAT FOR INTERMEDIATE COURSE (0.04 GAL/SY)        | 0.00                         | Gallon      | 500.00          | 1050.00                 | \$4.00     | \$2,000.00         |
| 308  | ASPHALT DRIVE REPAIR                                   | 35.00                        | Syd         | 9.40            | 44.40                   | \$65.00    | \$811.00           |
| 309  | CONCRETE DRIVE REPAIR                                  | 200.00                       | Syd         | 41.33           | 241.33                  | \$60.00    | \$2,479.80         |
| 403  | 8" GATE VALVE AND VALVE BOX, AS PER PLAN               | 18.00                        | Ea          | 1.00            | 19.00                   | \$760.00   | \$760.00           |
| 404  | 8" GATE VALVE AND VALVE BOX, AS PER PLAN               | 16.00                        | Ea          | 1.00            | 17.00                   | \$1,150.00 | \$1,160.00         |
| 408  | 1" SERVICE VALVE & BOX, COMPLETE                       | 108.00                       | Ea          | 4.00            | 112.00                  | \$400.00   | \$1,800.00         |
| <b>Additional Items to the Contract:</b>   |  |                              |             |                 |                         |            |                    |
| 913  | ADDITIONAL DRIVEWAY PAVEMENT ON TAYLOR ADDITIONAL WORK | 0.00                         | Ls          | 1.00            | 1.00                    | \$1,575.00 | \$1,575.00         |
| <b>SUB-TOTAL INCREASES DIVISION A - Base Bid:</b>  |  |                              |             |                 |                         |            | <b>\$22,182.26</b> |

**THE FOLLOWING ITEMS AND OR CONTRACT UNIT PRICES SHALL BE SUBTRACTED FROM THE CONTRACT AMOUNT**

|   |   |          |             |           |          |          |                       |
|---|---|----------|-------------|-----------|----------|----------|-----------------------|
| <b>Division: A - Base Bid</b>                     |   |          |             |           |          |          |                       |
| 3   | ABANDON MISC.: WATER SERVICE LINE ABANDON   | 110.00   | Ea          | -2.00     | 108.00   | \$60.00  | (\$120.00)            |
| 101   | MISC: INLET PROTECTION  | 30.00    | Ea          | -7.00     | 23.00    | \$75.00  | (\$525.00)            |
| 102   | MISC: FILTER FABRIC FENCE   | 1000.00  | Linear Foot | -1000.00  | 0.00     | \$1.00   | (\$1,000.00)          |
| 301   | PAVEMENT PLANING, ASPHALT CONCRETE (3")   | 15980.00 | Syd         | -1588.07  | 12031.93 | \$2.00   | (\$3,138.14)          |
| 302   | TACK COAT (0.10 GAL/SY)   | 1838.00  | Gallon      | -1037.00  | 363.00   | \$4.00   | (\$4,148.00)          |
| 304   | ASPHALT CONCRETE INTERMEDIATE COURSE, TYPE 1, (448) (1.5")                          | 1062.00  | Cyd         | -202.07   | 372.03   | \$148.00 | (\$29,906.36)         |
| 305   | ASPHALT CONCRETE SURFACE COURSE, TYPE 1, (448), PG64-22 (1.5")                      | 677.00   | Cyd         | -30.16    | 544.84   | \$167.00 | (\$4,795.12)          |
| 308   | CRACK SEALING, TYPE III   | 450.00   | Syd         | -139.44   | 310.56   | \$12.00  | (\$1,673.28)          |
| 307   | TRENCH PAVEMENT REPLACEMENT, AS PER PLAN  | 500.00   | Syd         | -245.76   | 2304.25  | \$29.00  | (\$7,126.75)          |
| 310   | AGGREGATE DRIVE REPAIR  | 85.00    | Syd         | -13.00    | 72.00    | \$5.00   | (\$65.00)             |
| 401   | 8" WATER MAIN POLYVINYL CHLORIDE PIPE AND FITTINGS, AWWA C-900-98 200 PSI OR BETTER | 225.00   | Linear Foot | -41.00    | 184.00   | \$21.00  | (\$861.00)            |
| 402   | 8" WATER MAIN POLYVINYL CHLORIDE PIPE AND FITTINGS, AWWA C-909-98 200 PSI OR BETTER | 6500.00  | Linear Foot | -174.00   | 5326.00  | \$51.00  | (\$8,974.00)          |
| 407   | 1" COPPER SERVICE BRANCH  | 3575.00  | Linear Foot | -1425.00  | 2160.00  | \$35.00  | (\$49,875.00)         |
| 701   | STOP LINE, TYPE 1 (24")   | 160.00   | Linear Foot | -160.00   | 0.00     | \$6.60   | (\$976.00)            |
| 762   | LAW ENFORCEMENT OFFICER WITH PATROL CAR FOR ASSISTANCE                              | 100.00   | Hour        | -96.00    | 4.00     | \$65.00  | (\$8,240.00)          |
| 801   | PARTIAL DEPTH PAVEMENT REPAIR, AS PER PLAN  | 120.00   | Syd         | -120.00   | 1100.00  | \$15.00  | (\$1,800.00)          |
| 859   | NOTICE OF INTENT (NOI)  | 1.00     | Ls          | -1.00     | 0.00     | \$850.00 | (\$850.00)            |
| 902   | CONTINGENCY ALLOWANCE FOR UNFORESEEN CONDITIONS                                     | 13000.00 | Dir         | -13000.00 | -3000.00 | \$1.00   | (\$13,000.00)         |
| <b>SUB-TOTAL DECREASES DIVISION A - Base Bid:</b> |   |          |             |           |          |          | <b>(\$134,710.65)</b> |