

**RESOLUTION NO. 69-2022**

Introduced by William Biddlecombe

**A RESOLUTION AMENDING RESOLUTION 58-2022, ADOPTED JUNE 28, 2022, AUTHORIZING THE CITY MANAGER TO ACCEPT CHANGE ORDER NO. 1 FROM ERIE BLACKTOP INC. INCREASING THE CONTRACT DURATION FOR THE 2022 PAVING PROGRAM BY SIXTY-FIVE (65) DAYS.**

**BE IT RESOLVED BY THE COUNCIL OF THE CITY OF HURON, OHIO:**


**SECTION 1.** The City Manager shall be, and here hereby is, authorized and directed to accept Change Order No. 1 from Erie Blacktop Inc. to extend the contract duration for the 2022 Paving Program by sixty-five (65) days, which Change Order No. 1 shall be in substantially the form of Exhibit "A" attached hereto and made a part hereof.

**SECTION 2.** That this Council hereby finds and determines that all formal actions relative to the adoption of this Resolution were taken in an open meeting of this Council and that all deliberations of this Council and of its Committees, if any, which resulted in formal action, were taken in meetings open to the public in full compliance with applicable legal requirements, including O.R.C. §121.22.

**SECTION 3.** That this Resolution shall go into effect, and be in full force and effect, immediately upon its passage.

ATTESTED:

  
Clerk of Council

  
Monty Tapp, Mayor

ADOPTED:

30 AUG 2022

# CHANGE ORDER



**Project:** City of Huron - Huron 2022 Paving Program

**Owner:** City of Huron  
417 Main Street  
Huron, OH 44839  
(419) 433-5000

**Contractor:** Erie Blacktop Inc.  
4507 Tiffin Avenue  
Sandusky, OH 44870  
(419) 625-7374

**Job Number:** 3002-22-0030

**Change Order Number:** 1

**Date:** 8/1/2022

**Print Date:** 8/1/2022

**Note:** Time extension approved by City - New Completion Date September 24, 2022.

**TO THE CONTRACTOR:**

You are hereby directed to comply with the changes to the contract documents. This change order reflects work completed or anticipated.

OHM Advisors  
388 S Main Street, Suite 301  
Akron, OH 44311  
(330) 913-1080

CURRENT PROJECT PLANS AND SPECIFICATIONS WILL BE ADHERED TO UNLESS SPECIFICALLY CHANGED BY THIS CHANGE ORDER DOCUMENT.

The changes addressed by this Change Order hereby increase the contract duration by 65 days.

---

THE CONTRACT AMOUNT WILL BE CHANGED BY THE SUM OF:	\$0.00
Original Contract Amount:	\$0.00
Contract Amount Including Previous Change Orders:	\$0.00
Amount of this Change Order:	\$0.00
<b>REVISED CONTRACT AMOUNT:</b>	<b>\$0.00</b>

---

**Approved By**

Russ Critelli, PE, PMP, Manager of  
Cleveland \_\_\_\_\_

Date \_\_\_\_\_

Erie Blacktop Inc. \_\_\_\_\_

  
Christopher A. Schaeffer, President

Date 8/1/2022