RESOLUTION NO. 2-2021
Introduced by Christine Crawford

A RESOLUTION AMENDING RESOLUTION 2019-54, ADOPTED SEPTEMBER 24,
2019, AUTHORIZING THE CITY MANAGER TO ACCEPT CHANGE ORDER NO. 1
FROM OHM ADVISORS FOR ENGINEERING, DESIGN AND CONSTRUCTION
SERVICES RELATING TO THE CONAGRA DRIVE UTILITIES PROJECT IN AN
AMOUNT NOT TO EXCEED FIFTEEN THOUSAND SEVEN HUNDRED AND 00/100
DOLLARS ($15,700.00).

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF HURON, OHIO:

SECTION 1. The City Manager shall be, and he hereby is, authorized and directed to
accept Change Order No. 1 from OHM Advisors to reflect the additional engineering, design and
construction services related to the ConAgra Drive utilities project in an increased amount not to
exceed Fifteen Thousand Seven Hundred and 00/100 Dollars ($15,700.00). Change Order No. 1
shall be in substantially the form of the Contract Amendment attached hereto as Exhibit “A” and
made a part hereof.

SECTION 2. That this Council hereby finds and determines that all formal actions
relative to the adoption of this Resolution were taken in an open meeting of this Council and that
all deliberations of this Council and of its Committees, if any, which resulted in formal action,

were taken in meetings open to the public in full compliance with applicable legal requirements,
including O.R.C. §121.22.

SECTION 3. That this Resolution shall go into effect, and be in full force and effect,
immediately upon its passage.
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Sam Artino, Mayor
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January 11, 2021

City of Huron

Mr. Matt Lasko, City Manager
417 Main Street

Huron, OH 44839

RE:  ConAgra Drive Ultilities — Contract Modification

Location:  City of Huron
Proposal #: 18343A

Dear Mr. Lasko:
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The following scope of services, price proposal, and project schedule represent our understanding of the project,
based upon prior discussions, meetings, and/or additional project information made available at the time of this

proposal. Should vou have any questions, please let us know.
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Chad M. Lewis, PE, Project Manager
Chad lewis@ohm-advisors.com
D: 216.865.1345
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Signature

Lasko

Date

Russ Critelli, PE, PMP
Russ.critelli@ohm-advisors.com
D: 216.865.1339

OHM Advisors®

Printed Name

Cy Moviacer
Tifle J

OHM-Advisors.c



Huron — ConAgra Dr. Utilities — Contract Modification = N
January 11, 2021 v <
Page 2 of 4

Project Background
The City has requested plan modifications that require revisions to the design plan work for the ConAgra Dr.
Utlities project and will avoid any required agreements with the railroad company. Proposed utilities will remain

within the existing right-of-way and the easement agreement with the State of Ohio. The following tasks are
additional items and associated design fee modifications to the orginal agreement (Proposal #18343).

Scope of Services (Planning Tasks — Contract Deduct)

Task #1 Planning & Landscape Architecture Concept Design Transportation & Streetscape

e  The subject task was included in the original proposal, but services were not needed by the City. A
deduct in the amount of $7,000 1s included in the fee shown.

Scope of Services (Engineering Tasks)

Task #59A Design Development

e The following services are included in the fee shown:
o Redesign of the following udlities:
" Gas man (1,000 lineal feet)
e Move off proposed railroad easement.
" Water main — adjust as needed to avoid other utilities.
" Sanitary force main
e Move off proposed railroad easement.
" Location of the ConAgra site future pump station
e Move off proposed railroad easement.
Underground utilities duct banks

e Move onto old ConAgra site.
e Electrical conduits (two locations, 2,300 lineal feet total)
e Communicatons conduit (1,000 lineal feet)
e Cable conduit (1,000 lineal feet)
o Udlities coordination updates with the following participants:
8 Columbia Gas
= Huron Water Department
= Fric County DOES
Ohio Edison
= lrontier Communications
*  Buckeye Broadband
= [Huron Street Department
o Submittal of plans to the above-mentioned utility companies that incorporate the updates.
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Task #60A Construction Documents

e The following services are included in the fee shown:
o Updates to the Final Construction Documents will include the following:
= Title Sheet
= Schematic Plan
e ‘Typical Section
= General Notes
*  Estumated Project Quantities (General Summary)
* Roadway Plan & Profile Sheets
= US 6 Watermain Crossing
e Sanitary Sewer/Force Main Details & Specifications
o Plans will include all details and specifications required for public bidding of a unit price
contract, in accordance with industry and City standards.
o Coordination and approval of Final Construction plans with public agencies, including:
*  Frie County DOES
= City of Huron, Water Department
*  City of Huron, Street Department
© Submittal of Final Construction plans to Private Utlity Companies for follow-up and
final coordination of impacts / conflicts with their facilities for purposes of installation
o Final plans will be made available in full-size sets (227 x 34”) for purchase by bidders.

Task #90A Official Engineer’s Project Cost Estimate

e The following services are included in the fee shown:
o Update of Estimated Quantities for construction
o Updated evaluation and Estumate of Construction Costs for use with Public Bidding

Requirements
Price Proposal
#H  Planning Tasks Fee
Task H#1 ‘ Planning &> Landseape Architecture Concept Design i % 7.000)
i i b
# . Engineering Tasks | Fee
Task #5940 | Design Development : $10,500
Task #604  Construction Documents . $11,700
Task #9041 | Official Engineer’s Project Cost Estimate . §500

i Grand Total = | $ 15,700
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