

RESOLUTION NO. 2018-3

A RESOLUTION AMENDING RESOLUTION 2016-53 ADOPTED JULY 12, 2016 AUTHORIZING CHANGE ORDER NO. 7 FOR ROPPER CONSTRUCTION INCORPORATED FOR ADDITIONAL LABOR AND MATERIALS RELATED TO THE, MAIN STREET STREETScape PROJECT, ODOT ERI-PID 93574, IN THE DECREASED AMOUNT OF SEVENTEEN THOUSAND TWO HUNDRED FORTY ONE AND 87/100 DOLLARS (\$17,241.87)

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF HURON, OHIO:


SECTION 1. That the Council of the City of Huron authorizes and directs the City Manager to accept Change Order No. 7 from Ropper Construction Inc., pertaining to the ODOT ERI-PID 93574 Main Street Streetscape Project in the decreased amount of Seventeen Thousand Two Hundred Forty One and 87/100 Dollars (\$17,241.87); Change Order No. 7 shall be in substantially the form of Exhibit "A" attached hereto and made a part hereof.

SECTION 2. That this Council hereby finds and determines that all formal actions relative to the adoption of this Resolution were taken in an open meeting of this Council and that all deliberations of this Council and of its Committees, if any, which resulted in formal action, were taken in meetings open to the public in full compliance with applicable legal requirements, including O.R.C. §121.22.

SECTION 3. That this Resolution shall be in full force and effect from and immediately after its adoption.



Brad Hartung, Mayor

ATTEST: 
Clerk of Council

ADOPTED: JAN. 23, 2018

CHANGE ORDER

NUMBER: 07

OWNER: City of Huron
PROJECT: ERI – Huron – Main St. Streetscape Improvements
PID No. 93574
QCI PROJECT No: 269-2016-182
DATE: January 2, 2018
CONTRACTOR: Ropper Construction, Inc.
CONTRACT FOR: City of Huron

ORIGINAL CONTRACT COMPLETION TIME (CALENDAR DAYS) / DATE: OCTOBER 31, 2017

ORIGINAL CONTRACT AMOUNT:	\$692,449.30
CHANGE ORDER # 1	\$ 7,430.00
CHANGE ORDER # 2	\$ 5,803.87
CHANGE ORDER # 3	\$ 41,445.00
CHANGE ORDER # 4	\$ 34,541.13
CHANGE ORDER # 5	\$ -3,637.75
CHANGE ORDER # 6	\$ -3,649.95
CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER	\$ 774,381.60

THIS CHANGE ORDER, WHICH REPRESENTS A REVISION TO THE ABOVE "APPROVED" CONTRACT DOCUMENTS, CONSTITUTES AUTHORITY TO PROCEED WITH SAID REVISION, AS DESCRIBED BELOW:

NATURE AND JUSTIFICATION OF CHANGES:

EWO-27 Final adjustments of unit price quantities, and, adjustment of unit prices, as required per ODOT CMS Section 104.02.

Refer to the attached spreadsheet for the analysis. Total value of the adjustments = -\$17,241.87

Total Amount of CO-07 = -\$17,241.87

Participation is 80% ODOT/ 20% City

THIS CHANGE RESULTS IN THE FOLLOWING ADJUSTMENTS OF THE CONTRACT PRICE AND/OR CONTRACT COMPLETION TIME:

Contract price prior to this Change Order:	<u>\$774,381.60</u>
Net cost change (decrease) resulting from this Change Order:	<u>-\$17,241.87</u>
Current contract price including this Change Order:	<u>\$757,139.73</u>
Contract completion time/date prior to this Change Order:	<u>10/31/2017</u>
Net In/Decrease resulting from this Change Order:	<u>0 days</u> calendar/days
Current contract time/date including this Change Order:	<u>10/31/2017</u>

THE TERMS OF THIS CHANGE ORDER SHALL NOT AFFECT ANY OF THE TERMS OF THE CONTRACT, EXCEPT AS EXPRESSLY STATED HEREIN. FURTHER, THE CONTRACTOR AGREES THAT THE CONSIDERATION FOR THE CHANGE ORDER AS CONTAINED HEREIN IS THE FULL AMOUNT THE CONTRACTOR SHALL BE ENTITLED AND THAT NO ADDITIONAL TIME IS NECESSARY TO COMPLETE THIS CONTRACT.

The above changes are approved:

CITY OF HURON:

By: Andrew J. White DATE: 1-24-18

The above changes are accepted:

ROPPER CONSTRUCTION, INC.

By: Reuben Kent Date: 1-9-18
Reuben Kent

Above changes recommended by:

QUALITY CONTROL INSPECTION, INC.

By: Edmund Chrzanowski, P.E. Date: 01-09-18
EDMUND CHRZANOWSKI, P.E., CONSTRUCTION PROJECT ENGINEER

C:\WORK\QCI\SHARED\HURON, CITY OF\MAIN ST. PID No. 93574\CHANGE ORDERS\CO-07\CO-07.DOC

Item	Unit	Estimate	Quantity	Unit Price	Subtotal	Change	Final	Original	Change
1	LUMP	\$4,000.00	1.00	\$4,000.00	0.00				
2	48" BF	\$1,000.00	1.00	\$1,000.00	0.00				
3	36" BF	\$1,000.00	1.00	\$1,000.00	0.00				
4	24" BF	\$1,000.00	1.00	\$1,000.00	0.00				
5	18" BF	\$1,000.00	1.00	\$1,000.00	0.00				
6	12" BF	\$1,000.00	1.00	\$1,000.00	0.00				
7	8" BF	\$1,000.00	1.00	\$1,000.00	0.00				
8	6" BF	\$1,000.00	1.00	\$1,000.00	0.00				
9	4" BF	\$1,000.00	1.00	\$1,000.00	0.00				
10	3" BF	\$1,000.00	1.00	\$1,000.00	0.00				
11	2" BF	\$1,000.00	1.00	\$1,000.00	0.00				
12	1" BF	\$1,000.00	1.00	\$1,000.00	0.00				
13	3/4" BF	\$1,000.00	1.00	\$1,000.00	0.00				
14	1/2" BF	\$1,000.00	1.00	\$1,000.00	0.00				
15	1/4" BF	\$1,000.00	1.00	\$1,000.00	0.00				
16	1/8" BF	\$1,000.00	1.00	\$1,000.00	0.00				
17	3/16" BF	\$1,000.00	1.00	\$1,000.00	0.00				
18	1/16" BF	\$1,000.00	1.00	\$1,000.00	0.00				
19	1/32" BF	\$1,000.00	1.00	\$1,000.00	0.00				
20	1/64" BF	\$1,000.00	1.00	\$1,000.00	0.00				
21	1/128" BF	\$1,000.00	1.00	\$1,000.00	0.00				
22	1/256" BF	\$1,000.00	1.00	\$1,000.00	0.00				
23	1/512" BF	\$1,000.00	1.00	\$1,000.00	0.00				
24	1/1024" BF	\$1,000.00	1.00	\$1,000.00	0.00				
25	1/2048" BF	\$1,000.00	1.00	\$1,000.00	0.00				
26	1/4096" BF	\$1,000.00	1.00	\$1,000.00	0.00				
27	1/8192" BF	\$1,000.00	1.00	\$1,000.00	0.00				
28	1/16384" BF	\$1,000.00	1.00	\$1,000.00	0.00				
29	1/32768" BF	\$1,000.00	1.00	\$1,000.00	0.00				
30	1/65536" BF	\$1,000.00	1.00	\$1,000.00	0.00				
31	1/131072" BF	\$1,000.00	1.00	\$1,000.00	0.00				
32	1/262144" BF	\$1,000.00	1.00	\$1,000.00	0.00				
33	1/524288" BF	\$1,000.00	1.00	\$1,000.00	0.00				
34	1/1048576" BF	\$1,000.00	1.00	\$1,000.00	0.00				
35	1/2097152" BF	\$1,000.00	1.00	\$1,000.00	0.00				
36	1/4194304" BF	\$1,000.00	1.00	\$1,000.00	0.00				
37	1/8388608" BF	\$1,000.00	1.00	\$1,000.00	0.00				
38	1/16777216" BF	\$1,000.00	1.00	\$1,000.00	0.00				
39	1/33554432" BF	\$1,000.00	1.00	\$1,000.00	0.00				
40	1/67108864" BF	\$1,000.00	1.00	\$1,000.00	0.00				
41	1/134217728" BF	\$1,000.00	1.00	\$1,000.00	0.00				
42	1/268435456" BF	\$1,000.00	1.00	\$1,000.00	0.00				
43	1/536870912" BF	\$1,000.00	1.00	\$1,000.00	0.00				
44	1/1073741824" BF	\$1,000.00	1.00	\$1,000.00	0.00				
45	1/2147483648" BF	\$1,000.00	1.00	\$1,000.00	0.00				
46	1/4294967296" BF	\$1,000.00	1.00	\$1,000.00	0.00				
47	1/8589934592" BF	\$1,000.00	1.00	\$1,000.00	0.00				
48	1/17179869184" BF	\$1,000.00	1.00	\$1,000.00	0.00				
49	1/34359738368" BF	\$1,000.00	1.00	\$1,000.00	0.00				
50	1/68719476736" BF	\$1,000.00	1.00	\$1,000.00	0.00				
51	1/137438953472" BF	\$1,000.00	1.00	\$1,000.00	0.00				
52	1/274877906944" BF	\$1,000.00	1.00	\$1,000.00	0.00				
53	1/549755813888" BF	\$1,000.00	1.00	\$1,000.00	0.00				
54	1/1099511627776" BF	\$1,000.00	1.00	\$1,000.00	0.00				
55	1/2199023255552" BF	\$1,000.00	1.00	\$1,000.00	0.00				
56	1/4398046511104" BF	\$1,000.00	1.00	\$1,000.00	0.00				
57	1/8796093022208" BF	\$1,000.00	1.00	\$1,000.00	0.00				
58	1/17592186444416" BF	\$1,000.00	1.00	\$1,000.00	0.00				
59	1/35184372888832" BF	\$1,000.00	1.00	\$1,000.00	0.00				
60	1/70368745777664" BF	\$1,000.00	1.00	\$1,000.00	0.00				
61	1/14073749155328" BF	\$1,000.00	1.00	\$1,000.00	0.00				
62	1/28147498310656" BF	\$1,000.00	1.00	\$1,000.00	0.00				
63	1/56294996621312" BF	\$1,000.00	1.00	\$1,000.00	0.00				
64	1/112589993226624" BF	\$1,000.00	1.00	\$1,000.00	0.00				
65	1/225179986453248" BF	\$1,000.00	1.00	\$1,000.00	0.00				
66	1/450359972906496" BF	\$1,000.00	1.00	\$1,000.00	0.00				
67	1/900719945812992" BF	\$1,000.00	1.00	\$1,000.00	0.00				
68	1/1801439891625984" BF	\$1,000.00	1.00	\$1,000.00	0.00				
69	1/3602879783251968" BF	\$1,000.00	1.00	\$1,000.00	0.00				
70	1/7205759566503936" BF	\$1,000.00	1.00	\$1,000.00	0.00				
71	1/14411519133007872" BF	\$1,000.00	1.00	\$1,000.00	0.00				
72	1/28823038266015744" BF	\$1,000.00	1.00	\$1,000.00	0.00				
73	1/57646076532031488" BF	\$1,000.00	1.00	\$1,000.00	0.00				
74	1/11529215306406976" BF	\$1,000.00	1.00	\$1,000.00	0.00				
75	1/23058430612813952" BF	\$1,000.00	1.00	\$1,000.00	0.00				
76	1/46116861225627904" BF	\$1,000.00	1.00	\$1,000.00	0.00				
77	1/92233722451255808" BF	\$1,000.00	1.00	\$1,000.00	0.00				
78	1/184467444902517632" BF	\$1,000.00	1.00	\$1,000.00	0.00				
79	1/368934889805035264" BF	\$1,000.00	1.00	\$1,000.00	0.00				
80	1/737869779610070528" BF	\$1,000.00	1.00	\$1,000.00	0.00				
81	1/1475739592220141056" BF	\$1,000.00	1.00	\$1,000.00	0.00				
82	1/2951479184440282112" BF	\$1,000.00	1.00	\$1,000.00	0.00				
83	1/5902958368880564224" BF	\$1,000.00	1.00	\$1,000.00	0.00				
84	1/11805916737761128448" BF	\$1,000.00	1.00	\$1,000.00	0.00				
85	1/23611833475522256896" BF	\$1,000.00	1.00	\$1,000.00	0.00				
86	1/47223666951044513792" BF	\$1,000.00	1.00	\$1,000.00	0.00				
87	1/94447333902089027584" BF	\$1,000.00	1.00	\$1,000.00	0.00				
88	1/188894667841778051168" BF	\$1,000.00	1.00	\$1,000.00	0.00				
89	1/377789335683556102336" BF	\$1,000.00	1.00	\$1,000.00	0.00				
90	1/755578671367112204672" BF	\$1,000.00	1.00	\$1,000.00	0.00				
91	1/151115734273422409344" BF	\$1,000.00	1.00	\$1,000.00	0.00				
92	1/302231468546844818688" BF	\$1,000.00	1.00	\$1,000.00	0.00				
93	1/604462937093689633376" BF	\$1,000.00	1.00	\$1,000.00	0.00				
94	1/1208925874187379266752" BF	\$1,000.00	1.00	\$1,000.00	0.00				
95	1/241785174837475833504" BF	\$1,000.00	1.00	\$1,000.00	0.00				
96	1/483570349674951667008" BF	\$1,000.00	1.00	\$1,000.00	0.00				
97	1/967140699349903334016" BF	\$1,000.00	1.00	\$1,000.00	0.00				
98	1/1934281398699806668032" BF	\$1,000.00	1.00	\$1,000.00	0.00				
99	1/3868562797399613336064" BF	\$1,000.00	1.00	\$1,000.00	0.00				
100	1/7737125594799226672128" BF	\$1,000.00	1.00	\$1,000.00	0.00				
101	1/1547425118959645344256" BF	\$1,000.00	1.00	\$1,000.00	0.00				
102	1/3094850237919290688512" BF	\$1,000.00	1.00	\$1,000.00	0.00				
103	1/6189700475838581377024" BF	\$1,000.00	1.00	\$1,000.00	0.00				
104	1/12379401151677162754048" BF	\$1,000.00	1.00	\$1,000.00	0.00				
105	1/24758802303354325508096" BF	\$1,000.00	1.00	\$1,000.00	0.00				
106	1/49517604606708651016192" BF	\$1,000.00	1.00	\$1,000.00	0.00				
107	1/99035209213417302032384" BF	\$1,000.00	1.00	\$1,000.00	0.00				
108	1/198070418426844644064768" BF	\$1,000.00	1.00	\$1,000.00	0.00				
109	1/396140836853689288129536" BF	\$1,000.00	1.00	\$1,000.00	0.00				
110	1/792281673707378576259072" BF	\$1,000.00	1.00	\$1,000.00	0.00				
111	1/1584563347414757152518144" BF	\$1,000.00	1.00	\$1,000.00	0.00				
112	1/3169126694829514304236288" BF	\$1,000.00	1.00	\$1,000.00	0.00				
113	1/6338253389659028608472576" BF	\$1,000.00	1.00	\$1,000.00	0.00				
114	1/12676506779318057216945152" BF	\$1,000.00	1.00	\$1,000.00	0.00				
115	1/25353013558636114433890304" BF	\$1,000.00	1.00	\$1,000.00	0.00				
116	1/507060271172722288								

