

RESOLUTION NO. 2019-75


A RESOLUTION AMENDING RESOLUTION 2018-30, ADOPTED APRIL 10, 2018, AUTHORIZING THE CITY MANAGER TO ACCEPT CHANGE ORDER NO. 3 FROM SMITH PAVING AND EXCAVATING FOR LABOR AND MATERIALS RELATED TO THE EXPANSION OF THE 2018 ROAD PAVING PROGRAM (PART 2) IN AN INCREASED AMOUNT NOT TO EXCEED FORTY-THREE THOUSAND THREE HUNDRED SEVENTY-EIGHT AND 95/100 DOLLARS (\$43,378.95).

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF HURON, OHIO:

SECTION 1. The City Manager shall be, and he hereby is, authorized and directed to accept Change Order No. 3 from Smith Paving to reflect the additional labor and materials related to expansion of the 2018 Road Paving Program (Part 2), in an increased amount not to exceed Forty-Three Thousand Three Hundred Seventy-Eight and 95/100 (\$43,378.95), Change Order No. 3 shall be in substantially the form of Exhibit "A" attached hereto and make a part hereof.

SECTION 2. That this Council hereby finds and determines that all formal actions relative to the adoption of this Resolution were taken in an open meeting of this Council and that all deliberations of this Council and of its Committees, if any, which resulted in formal action, were taken in meetings open to the public in full compliance with applicable legal requirements, including O.R.C. §121.22.

SECTION 3. That this Resolution shall go into effect, and be in full force and effect, immediately upon its passage.



Sam Artino, Mayor

ATTESTED:


Clerk of Council

ADOPTED:

10 DEC 2019



CHANGE ORDER



Project: City of Huron - 2018 Paving Program Part #2

Job Number: 3002-18-0050

Owner: City of Huron
417 Main Street
Huron, OH 44839
(419) 433-5000

Change Order Number: 3

Date: 6/13/2019

Print Date: 11/20/2019

Contractor: Smith Paving
4426 Old State Road N
Norwalk, OH 44857
(419) 668-4165

Note:

TO THE CONTRACTOR:

You are hereby directed to comply with the changes to the contract documents. This change order reflects work completed or anticipated.

OHM Advisors
388 S Main Street, Suite 301
Akron, OH 44311
(330) 913-1080

CURRENT PROJECT PLANS AND SPECIFICATIONS WILL BE ADHERED TO UNLESS SPECIFICALLY CHANGED BY THIS CHANGE ORDER DOCUMENT.

THE CONTRACT AMOUNT WILL BE CHANGED BY THE SUM OF:	\$43,378.95
Original Contract Amount:	\$795,267.75
Contract Amount Including Previous Change Orders:	\$2,190,569.61
Amount of this Change Order:	<u>\$43,378.95</u>
REVISED CONTRACT AMOUNT:	\$2,233,948.56

Approved By

Thomas Tucker, PE, PS, Manager of
Akron _____ Date _____

Andrew White - City Manager - City of
Huron _____ Date _____

Smith Paving _____ Date _____

Items

Item No.	Description	Previous Authorized Quantity	Quantity Change	New Authorized Quantity	Unit Price	Total Increase
THE FOLLOWING ITEMS AND OR CONTRACT UNIT PRICES SHALL BE ADDED TO THE CONTRACT AMOUNT						
Division: A						
2003	MONUMENT BOX RECONSTRUCTED TO GRADE	21.00 Ea	7.00	28.00	\$235.00	\$1,645.00
2202	MANHOLE RECONSTRUCTED TO GRADE	1.00 Ea	2.00	3.00	\$685.00	\$1,370.00
2805	CONCRETE TESTING	15000.00 Dir	5000.00	20000.00	\$1.00	\$5,000.00
Additional Items to the Contract:						
23311	4" WALK	453.00 Sft	17.66	470.66	\$5.50	\$97.13
23312	WALK REMOVED	453.00 Sft	470.70	923.70	\$2.00	\$941.40
23314	WATER VALVE BOXES ADJUST TO GRADE	2.00 Ea	2.00	4.00	\$200.00	\$400.00
23316	CURB RAMPS	15.00 Ea	5.00	20.00	\$350.00	\$1,750.00
23319	CONCRETE RELOCATION	0.00 Ls	1.00	1.00	\$7,471.42	\$7,471.42
SUB-TOTAL INCREASES DIVISION A:						\$18,674.85
Division: B						
21301	PAVEMENT PLANING, PORTLAND CEMENT CONCRETE (0" TO 2.25")	3780.00 Syd	287.00	4077.00	\$1.40	\$401.80
SUB-TOTAL INCREASES DIVISION B:						\$401.80
Division: C						
22001	MONUMENT BOX RECONSTRUCTED TO GRADE	2.00 Ea	5.00	7.00	\$235.00	\$1,175.00
22201	CATCH BASIN RECONSTRUCTED TO GRADE	8.00 Ea	29.00	37.00	\$725.00	\$21,025.00
22202	MANHOLE RECONSTRUCTED TO GRADE	5.00 Ea	28.00	33.00	\$685.00	\$19,180.00
22301	PAVEMENT PLANING, PORTLAND CEMENT CONCRETE (0" TO 2.25")	9384.00 Syd	41.00	9425.00	\$4.20	\$172.20
22302	FULL DEPTH PAVEMENT REMOVAL AND RIDGE REPLACEMENT, CLASS QC MS, AS PER PLAN (INCLUDE SAWCUTTING)	1585.00 Syd	11798.40	13383.40	\$74.00	\$873,081.60
22304	TACK COAT, 702.13 (0.08 GAL/SY)	1432.00 Gallon	54.84	1486.84	\$3.15	\$172.75
Additional Items to the Contract:						
23317	SOFT SUBGRADE EXCAVATION	0.00 Cyd	236.40	236.40	\$18.50	\$4,373.40
23318	AGGREGATE BASE ODOT 304	0.00 Cyd	66.90	66.90	\$47.85	\$3,201.17
SUB-TOTAL INCREASES DIVISION C:						\$922,381.11
THE FOLLOWING ITEMS AND OR CONTRACT UNIT PRICES SHALL BE SUBTRACTED FROM THE CONTRACT AMOUNT						
Division: A						
2201	CATCH BASIN RECONSTRUCTED TO GRADE	46.00 Ea	-16.00	30.00	\$725.00	(\$11,600.00)
2301	FULL DEPTH PAVEMENT REMOVAL AND RIDGE REPLACEMENT, CLASS QC MS, AS PER PLAN (INCLUDE SAWCUTTING)	17670.00 Syd	-10412.30	7257.70	\$74.00	(\$770,510.20)
2752	LAW ENFORCEMENT OFFICER WITH PATROL CAR FOR ASSISTANCE	4.00 Hour	-4.00	0.00	\$65.00	(\$260.00)
2802	CONTINGENCY ALLOWANCE FOR UNFORESEEN PROJECT CONDITIONS	79501.59 Dir	-79501.59	0.00	\$1.00	(\$79,501.59)
Subtracted Items from the Contract:						
23308	CURB REMOVED AND REPLACED IN KIND	1348.00 Ft	-283.60	1064.40	\$29.00	(\$8,224.40)
SUB-TOTAL DECREASES DIVISION A:						(\$870,096.19)
Division: B						
21003	MONUMENT BOX RECONSTRUCTED TO GRADE	3.00 Ea	-2.00	1.00	\$235.00	(\$470.00)
21201	CATCH BASIN RECONSTRUCTED TO GRADE	10.00 Ea	-7.00	3.00	\$725.00	(\$5,075.00)
21305	CRACK SEALING, TYPE III, AS PER PLAN	8620.00 Ft	-111.00	8509.00	\$0.70	(\$77.70)
21306	ASPHALT CONCRETE SURFACE COURSE, TYPE 1, (448) PG64-22	345.00 Cyd	-10.00	335.00	\$160.00	(\$1,600.00)
21307	ASPHALT CONCRETE INTERMEDIATE COURSE, TYPE 1, (448)	230.00 Cyd	-2.00	228.00	\$166.50	(\$333.00)
SUB-TOTAL DECREASES DIVISION B:						(\$7,555.70)
Division: C						

City of Huron - 2018 Paving Program Part #2

22303	TACK COAT (0.05 GAL/SY FOR SURFACE COURSE; 0.08 GAL/SY FOR INTERMEDIATE)	899.00	Gallon	-8.00	891.00	\$2.10	(\$16.80)
22305	CRACK SEALING, TYPE III, AS PER PLAN	18954.00	Ft	-350.00	18604.00	\$0.70	(\$245.00)
22306	ASPHALT CONCRETE SURFACE COURSE, TYPE 1, (448) PG64-22 (1.5" THICK)	754.00	Cyd	-73.00	681.00	\$165.00	(\$12,045.00)
22307	ASPHALT CONCRETE INTERMEDIATE COURSE, TYPE 1, (448) (1" THICK)	508.00	Cyd	-3.12	504.88	\$164.00	(\$511.68)
SUB-TOTAL DECREASES DIVISION C:							(\$12,818.48)

Division: D

23001	MONUMENT BOX RECONSTRUCTED TO GRADE	4.00	Ea	-4.00	0.00	\$235.00	(\$940.00)
23201	MANHOLE RECONSTRUCTED TO GRADE	6.00	Ea	-6.00	0.00	\$685.00	(\$4,110.00)
23301	PAVEMENT PLANING, ASPHALT CONCRETE	1030.00	Syd	-80.00	950.00	\$3.35	(\$268.00)
23305	CRACK SEALING, TYPE III, AS PER PLAN	1690.00	Ft	-541.00	1149.00	\$0.70	(\$378.70)
23308	ASPHALT CONCRETE SURFACE COURSE, TYPE 1, (448) PG64-22 (1.5")	135.00	Cyd	-11.38	123.62	\$168.00	(\$1,911.84)
SUB-TOTAL DECREASES DIVISION D:							(\$7,608.54)